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Sub Category 

Subject Population of Release A for Test 

Description of Problem or Suggestion: 

Present plans show little if any data migration to Release A prior to test. 

Originator’s Recommendation 

By CDR, work out with DAACs and Project a plan to define the data and metadata that must be in the Release A system at delivery 
for test and to accomplish its migration prior to the start of the test period. 

GSFC Response by: GSFC Response Date 

HAIS Response by: Eisenstein HAIS Schedule 5/22/95 

HAIS R. E. Dopplick HAIS Response Date 6/28/95 

The plan to define the data and metadata that must be in the Release A system at delivery for test is being developed initially 
between the ECS Data Migration Team and ECS System I&T. The draft plan will be provided to the ESDIS Project and the DAACs 
involved for review prior to the Release A CDR. The general approach is to create samples (~ 2 %) of Release A migrated data and 
metadata after Release A CDR when the physical design and hardware/software specifications are definitized for the Release A 
DAACs. The migrated samples of data and metadata will then be incorporated in early System I&T beginning in late 1995 to prove 
that the samples of migrated data and metadata successfully support early testing of the system design. Additional (~ 8 %) 
Release A data and metadata will be migrated in the ECS Development Facility prior to Release A Consent to Ship Review (CSR) to 
further verify that the migrated data and metadata support more mature testing of the system design. However, it is expected that 
majority of Release A migration (~ 90 %) will occur at the Release A DAACs after CSR and the installation of the ECS Release A 
system software. Population of the Release A DAAC data servers will likely require re-ingesting any data and metadata initially 
migrated at the ECS Development Facility (~ 10 %) as part of establishing initial operations at the Release A DAACs. 

Status Closed Date Closed 7 /17/95 Sponsor Hunolt 
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